Ref: 02356-05-001-32001
February 28, 2005

Ms. Andrea Jensen

Santa Rosa Fire Department
955 Sonoma Avenue

Santa Rosa, CA 95404

Re:  Remedial Action Plan Addendum #1 for Additional Soil Removal at the Former Empire
Auto, 6220 Montecito Boulevard, Santa Rosa, California, NCRWQCB File #1TSR208

Dear Ms. Jensen:

On behalf of our client, Redwood Enterprises, Winzler & Kelly Consulting Engineers (Winzler &
Kelly) presents this Remedial Action Plan Addendum (RAP Addendum) to our original September
2004 Remedial Action Plan (RAP) for additional soil removal at the Former Empire Auto (Figures 1
and 2). The purpose of this RAP Addendum is to address additional soil removal in the area of the
former dispenser areas, where soil contamination was identified during the October 2004 fuel product
line removal investigation conducted by Winzler & Kelly. Winzler & Kelly performed the product line
removal work in accordance with our March 2004 Corrective Action Plan (CAP) and September 2004
RAP, which were approved in a December 2, 2004 letter (Appendix A) by the North Coast Regional Water
Quality Board (NCRWQCB).

Winzler & Kelly’s March 2004 CAP recommended the over-excavation of petroleum hydrocarbon
impacted soil in the vicinity of monitoring well M-4 and removal of the existing fuel product lines. The
removal of the fuel product lines was completed first in order to better assess soil conditions in this
area of the site that had not been previously identified. Based on the soil contaminant concentrations
associated with the fuel product lines, additional soil needs to be excavated at the site. Figure 2
illustrates the areas to be excavated; the area south of the former underground storage tank pit (detailed
in Winzler & Kelly’s September 2004 RAP); and the area associated with the former dispenser island
investigation (newly proposed). The CAP/RAP also included an option to operate a portable High-
Vacuum Dual Phase Extraction (HVDPE) on a limited basis to further remove residual groundwater
contamination after the completion of soil excavation.

CoMPLETED REMEDIAL ACTION WORK

Results of the fuel product line removal investigation are documented in Winzler & Kelly’s
December 8, 2004 Report of Fuel Product Piping Removal, indicated elevated concentrations of
petroleum hydrocarbons are present in and around the northern product line trench area (Figure 3) and
directly beneath the former fuel dispenser islands. Residual soil contamination is primarily
concentrated beneath and in the vicinity of Dispenser Area 2 (Figure 3). Low levels of contaminants
were observed beneath Dispenser Area 1. Table 1 summarizes the soil analytical results from the
October 2004 investigation.
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On January 28, 2005, Winzler & Kelly’s field engineer observed Clear Heart Drilling of Santa Rosa,
California abandon monitoring well M-4 by over drilling the casing and sand pack to approximately 15
feet below ground surface (bgs). Upon removal of the casing, seal, and sand pack, the borehole was
tremie-grouted through the hollow-stem augers in 5-foot lifts, using a bentonite/cement slurry mixture.
The well was destroyed to facilitate soil excavation in this area.

CAP Status (Groundwater Treatment Component)

In a November 30, 2004 conversation with the NCRWQCB, Mr. Jim Tischler recommended
evaluating in-situ ozone treatment as a cost-effective remedial alternative for post-groundwater
remediation at the site, due to the unknown extent of soil and groundwater contamination beneath and
in the vicinity of the former dispenser islands and the high cost of a HVDPE system. In a December 2,
2004 letter (Appendix A), the NCRWQCB approved the re-evaluation of the groundwater treatment
component of the CAP. Data obtained from the soil excavation investigation will be used to prepare a
CAP Addendum for feasibility of in-situ ozone treatment. The CAP Addendum will include
recommendations for a final groundwater remediation component and include well design and system
layout.

Proposed Work Scope

This RAP Addendum includes procedures to be followed for the removal of shallow impacted soil and
groundwater (if encountered) in the area of the former dispenser islands. This RAP Addendum also
includes the installation of a replacement well M-4A and new well M-9 located outside the footprint of
the proposed fuel product line excavation (Figure 2). This RAP Addendum is to be used in conjunction
with the originally approved September 2004 RAP for removal of contaminated soil and includes the
following tasks:

« Prepare and submit a City of Santa Rosa Building Department permit (completed);

« Complete the soil remediation notification to the Bay Area Air Quality Management District
(Appendix B);

« Prepare and submit a City of Santa Rosa Fire Department (SRFD) soil remediation permit
(completed);

« Over-excavate hydrocarbon impacted soil in the area of the former dispenser islands;

« Collect confirmation soil samples from the excavation to confirm source removal;

« Submit soil samples for the analysis of total petroleum hydrocarbons as gasoline (TPH-G),
benzene, toluene, ethyl benzene, and xylenes (BTEX), and oxygenates and lead scavengers by EPA
Methods 8015M and 8260B,;

« Observe the backfill and compaction of excavation areas;

 Install replacement monitoring well M-4A and new well M-9 (in the area of the former dispenser);
and

o Prepare a summary report of field activities.
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Below is a summary of each proposed task item.
Task 1 - Permitting and Notification

On January 19, 2005, a backfill and compaction permit was submitted to the City of Santa Rosa
Building Department. On February 15, 2005, Winzler & Kelly submitted a soil excavation permit to
the SRFD. The NCRWQCB and the SRFD will be notified of soil excavation activities approximately
5 days prior to the commencement of field work.

Task 2 - Excavation of Impacted Soil Around Fuel Dispenser Island Area

Residual soil contamination will be over-excavated in the area surrounding the former dispenser areas
as shown on Figure 2. Based on contaminant concentrations of soil samples collected at 3 feet bgs
during the October 2004 investigation (Table 1), the proposed excavation will extend to first
encountered groundwater at a depth of approximately 5 feet bgs. To confirm source removal, soil
samples will be collected from the proposed excavation sidewalls just above groundwater or saturated
soils. Soil cleanup requirements for this scope of work, will be based on the SRFD cleanup criteria for
petroleum hydrocarbon impacted soil at <1.0 mg/Kg for TPH-G or until the excavation has reached its
feasible limits of excavation. Because the extent of contamination is not known, if obvious soil
contamination is encountered to the northwest or the southeast, the excavation lateral limits will be
extended to the feasible limits and terminated at the northwest sidewalk property boundary and
southwest building edge (Figure 2). Figure 3 illustrates the approximate area to be excavated. We
anticipate a volume of 130 cubic yards will be excavated.

Task 3 - Confirmation Soil Sampling

Once the planned limits of excavation have been completed, confirmation sidewall samples will be
collected at approximately two samples per 20 linear feet of sidewall (or where contamination is
suspected). Any additional sampling as directed by the SRFD will also be conducted. Soil samples will
be obtained from the sidewalls with the use of the backhoe or excavator bucket. Samples will be
collected using Encore® EPA 5035 sampling techniques and equipment will be used for collection of
the soil samples. Soil sampling from the excavation will be in accordance with Winzler & Kelly’s
sampling procedures presented in their September 2004 RAP.

The soil samples will be transported to a California state-certified analytical laboratory under chain-of-
custody documentation. Soil samples will be analyzed on a 48-hour turnaround basis for TPH-G and
BTEX by EPA Method 8015M. Excavation and soil sampling will cease once analysis shows non-
detect (<1.0 mg/Kg) or limited by permanent structures, sidewalks, buildings, etc. The verification
samples will also be analyzed for oxygenates and lead scavengers by EPA Method 8260B.
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Task 4 - Groundwater Extraction and Treatment (if necessary)

If a significant volume of groundwater is encountered during soil excavation, Winzler & Kelly
personnel will coordinate with the SRFD to pump the water from the excavation and contain it in a
10,000-gallon Baker tank. Grab groundwater samples will be collected as required by the City of Santa
Rosa for discharge approval. Because a fixed remediation system will be installed to treat the
remaining residual groundwater contamination, significant removal of contaminated groundwater may
not be warranted during excavation activities.

Task 5 - Backfill and Compaction

Once the laboratory results indicate the excavation of impacted soils is complete (including 8260B
analysis) and Winzler & Kelly receives approval from the SRFD, the excavations will be backfilled.
Clean imported fill (Class 11 fill material) will be placed and compacted in approximate 1-foot lifts to
95% relative compaction to final grade. Excavated soil deemed clean, may also be used as backfill
material, with the approval from the SRFD. Compaction testing, by a third party contractor, will be
performed during backfilling of the excavation and testing results will be included in the final report.
Due to the traffic safety and pedestrian issues during the project, the soil excavation in the area of well
M-4 will be completed first.

Task 6 - Stockpile Sampling, Management, and Disposal

Excavated soil will be stockpiled on plastic sheeting and will be sampled, characterized, and then
covered with plastic sheeting pending disposal/recycling facility acceptance. Winzler & Kelly will
complete disposal/recycling facility acceptance applications, prepare manifests, coordinate with the
transportation contractor and the disposal/recycling facility to properly dispose of soil, and obtain the
proper disposal documentation.

Task 7 - Monitoring Well Installation

Upon completion of soil excavation activities, replacement monitoring well, designated as M-4A, will
be installed downgradient and at the edge of the excavation footprint shown on Figure 2. A second
well designated as M-9 will be installed upgradient and at the edge of the dispenser island excavation
footprint (Figure 2). Well locations may vary based on the final dimensions of the excavation areas.
Drilling will be performed using a hollow-stem auger drill rig. The borings will be advanced to a depth
of approximately 15 to 20 feet bgs. The wells will be screened within a sand and gravel unit previously
encountered beneath the site that extends to a maximum depth of 20 feet bgs. Lonestar #2/12 Monterey
sand or equivalent will be used with a 0.010-slot screen. If the saturated soil consists of coarser
material, a 0.020-inch slot with Lonestar #3 sand (or equivalent) will be used.
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The new wells will be developed no sooner than 48 hours after construction to ensure that the grout
seal has completely set. The well will be sampled with the other wells as part of the next quarterly
groundwater monitoring event. After the installation, the top of casing for the monitoring wells will be
surveyed. The location will be surveyed to within 1.0 ft horizontally and 0.01 ft vertically, relative to
mean sea level, from an established benchmark. The rim elevation of the traffic box of the well will
also be measured as a point of reference.

After the installation of the monitoring wells, the two new wells will be surveyed to within 1.0 ft
horizontally and 0.01 ft vertically, relative to mean sea level, from an established benchmark. Winzler
& Kelly will use the survey data to develop and submit the required location and elevation
measurement files for the new wells to the State GeoTracker database (GeoTracker). A copy of the
boring logs for each monitoring well will also be submitted to GeoTracker.

All water level, analytical data, and monitoring reports will be submitted to GeoTracker following each
sampling event. In addition, an electronic image of the updated site map showing the locations of the
new wells will be submitted to GeoTracker. Upload verifications will be provided as an appendix in
each quarterly monitoring report.

Task 9 - Remedial Action Soil Excavation Report

After project completion, a report will be prepared to summarize the soil excavation procedures, soil
sampling, and site observations. The report will include site maps with confirmation soil sampling
locations, analytical data, and laboratory reports. Results from this scope of work will be used to verify
a proposed remedial document, or if a more applicable approach is warranted.

Anticipated Project Schedule

« February 2005 — Submit RAP Addendum to SRFD and NCRWQCB;
« March 2005 — Receive RAP Addendum Approval;

« March 2005 - Schedule Soil Excavation Activities;

« April 2005 - Perform Soil Excavation Activities;

o 30-45 days after field activities — Install new wells M-4A and M-9;

« 60 days after well installation — Prepare summary report; and

« 90 days after field activities — Submit CAP Addendum
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If you have any question regarding this RAP Addendum, please call Brian L. Wingard, Project
Manager, at (707) 523-1010.

Sincerely,
WINZLER & KELLY

rian L. Wingard
Staff Envig

KENT OBRIZN
No. 2132
CERTICED

ENGINEERIMG

Kent O’ Brien RG, CEG
Senior Project Geologist

aa
Attachments

Figures:
Figure 1 - Location Map

Figure 2 — Proposed Monitoring Well & Location Map
Figure 3 - Fuel Dispenser Island

Table:
Table 1 — Soil Analytical Results (October 2004 Fuel Product Liner Removal)
Appendices:

Appendix A - NCRWQCB December 2, 2004 letter
Appendix B - BAAQMD Notification Permit

C Mr. Rick Thomas, Redwood Enterprises, 6240 Montecito Boulevard, Santa Rosa, CA 93409

Mr. Jim Tischler, North Coast Regional Water Quality Control Board, 5550 Skylane
Boulevard, Suite A, Santa Rosa, CA 95403
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Table 1. Soil Analytical Results
Former Empire Automotive
6220 Montecito Boulevard, Santa Rosa, CA

sample | Date Sample | oy G | TPH-D B T E X EDB EDC TBA | MTBE | DIPE | ETBE | TAME
ID Sampled Analysis
SOIL mg/kg ug/kg

PL-1-3.0 | 10/22/2004 | 8015M/8260B | 2.2 NA <20 <20 <20 <20 <20 <2.0 <50 <20 | <20 | <20 [ <20
PL-2-2.0 | 10/22/2004 | 8015M/8260B | <1.0 | <5.0 <20 <20 3.0 2.0 <20 <20 <50 <20 | <20 | <20 | <20
PL-3-2.5 | 10/22/2004 | 8015M/8260B | 2.1 <5.0 <20 22 33 21.0 <20 <2.0 <50 <20 | <20 | <20 | <20
PL-4-2.5 | 10/22/2004 | 8015M/8260B | <1.0 NA <20 <20 <20 <20 <20 <20 <50 <20 | <20 | <20 | <20
PL5-2.0 | 10/22/2004 | 8015M/B260B | 1400 | NA | <p.000° | <2000 | <2000 | <2000 | <2000 | <2000 | <50,000 | <2,000 | <2000 | <2000 | <2,000
PL-6-2.5 | 10/22/2004 | 8015M/82608 | 44 NA <400 ° <400 430 <400 <400 <400 | <10000 | <400 | <400 | <400 | <400
PL-7-2.5 | 10/22/2004 | 8015M/8260B | <10 NA <20 <20 <20 <20 <20 <2.0 <50 <20 | <20 | <20 | <20
PL-85.0 | 10/22/2004 | 8015M/8260B | <10 NA <20 <20 <20 <20 <20 <20 <50 <20 | <20 | <20 | <20
D-1-3.0 | 10/22/2004 | 8015M/8260B | 100 NA <400 ° <400 | <400 | <400 <400 <400 | <10,000 | <400 | <400 | <400 | <400
D-2-3.0 | 10/22/2004 | 8015M/8260B | <10 | <5.0 <20 2.8 <20 2.0 <20 <20 <50 <20 | <20 | <20 | <20
D-3-25 | 10/22/2004 | 8015M/8260B | 3.5 NA <20 <20 <20 <20 <20 <2.0 83 28 <20 | <20 | <20
ESLs (Shallow Soils <9.84 feet) 400 — ] 000038 | 00093 | 0013 | 00015 | 0.00002L | 0.000068 | 0.1 | 0005 | -
PRG's

Abbreviations:
TPH-G = Total petroleum hydrocarbons as gasoline
TPH-D = Total petroleum hydrocarbons as diesel
B = Benzene
T = Toluene
E = Ethyl benzene
X = Total xylenes
EDB = 1,2-Dibromoethane
EDC = 1,2-Dichloroethane

Notes:
NA = Not analyzed for this constituent

TBA = Tert-butyl alcohol
MTBE = Methyl tert-butyl ether
DIPE = Di-isopropy! ether
ETBE = Ethyl tert-butyl ether
TAME = Tert-amyl methyl ether
ESLs = Environmental Screening Levels for commercial land where groundwater is not a current or potential
source of drinking water.

2 = A dilution was necessary due to the presence of significant amounts of non-targeted hydrocarbons. This resulted in an increase in the reported detection limit.

--- = Regulatory standards not established

Table 1
Page 1 of 1
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NCRWQCB December 2, 2004 Letter
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Secretary for 5530 Skylane Boulevard, Suite A, Santa Rosa, California %3403 Schwarzenegger
Environmental Phone 1-877-721-9203  Office (707) 376-2220 FaX (707 523-0135 Governor
Protection
"—'—-Wuﬂ ""_\‘: i
December 2, 2004 W) e L
]
Pp=d o
Mr. Emest R. Thomas : ‘!tl"\\,' .
. Pilbd iz
Redwood Enterprises SIS
6240 Montecito Blvd. ‘ ‘

Santa Rosa, CA 95409 : \ MTLER & KELLY
SA3TA RO

Dear Mr. Thomas:

Subject: Status of Corrective Action Plan Implementation
File: Montecito Auto Center, 6220 Montecito Blvd., Santa Rosa; Case No. }TSRD6}

The general public and interested parties have been notified of the pending approval for the March
2004 Corrective Action Plan (CAP) prepared for the subject site. The required period for public
review and comment has been completed, and no objections or additional information about the
project have been submitted. Accordingly, Regional Water Board staff now authorizes
implementation of the March 2004 CAP submitted for the site.

On November 30, 2004, Winzler & Kelly Consulting Engineers (W&K) communicated to Regional
Water Board staff that W&K has re-evaluated costs for the Dual-Phase Extraction (DPE) proposed in
the CAP. W&K now believes that ozone injection may be a more cost-effective remedial alternative
than DPE and has proposed to gvaluate the costs of implementing the ozone injection technology at
the site. W&K has proposed to submit a CAP addendum assessing the feasibility of in-situ ozone
remediation before January 13,2005, Regional Water Board staff concurs with deferring

implementation of the groundwater remediation component of the CAP until a feasibility study for
ozone injection has been completed.

If Regional Water Board staff concurs with a proposal to select in-situ ozone injection for
groundwater remediation, an additional period for public review and comment would be provided
prior to implementing the ozone injections. The soil removal activities that were proposed for the

site in the March 2004 CAP will be implemented in Sanuary 2005 as previously proposed and
noticed to the public.

Please contact me at (707) 576-2469 if you have any questions or comments.
Sincerely,

Jim Tischler

Environmental Scientist

JAT clhi120204_JAT Montecito08.let

cc: Mr. John Anderson, Sonoma County Environmental Health Department

California Environmental Protection Agency

Recycled Paper
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Mr. Thomas : -2- December 2, 2004
Mr. Brian Wingard, Winzler & K.elky; 495 Tesconi Circle, Santa Rosa, CA 95401-4696

Ms. Andrea Jensen, Santa Rosa Fire Department, 955 Sonoma Avenue, Santa Rosa, CA 95404
Underground Storage Tank Cleanup Fund : '

California Environmental Protection Agency

Recycled Paper
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BAAQMD Notification Permit



f Bay AREA Notification Form
g Aot BOMPLIANGE & ENFORCEMENT Division Regulation 8
- Rule 40
REMOVAL OF UNDERGROUND STORAGE TANKS OR TREATMENT OF CONTAMENATED SOIL
AL | CSITEOFACTIVITY. -

i Slte Address: 6220 Montecito Blvd | city & le Santa Rosa 95408 Site#:

"'Specific Location of Project within Address: Corner of Montecito Blvd. and Benicia Dr.

Owner/Operator: Redwood Enterprises

| Check any that apply (400 numbers refer to regulation section requiring reporting}.

'O Tank Removai or Replacement (407) Contaminated Soil Excavation and Removal (402}

1 Aeration of Soil < 50 ppmw organic content, but does not meet Section 118 Exemption (403)
(0 Section 114 Exempt; Date Pipeline Leak Started: Vol. Of Saik {403}

T3 Section 115 Exempt; Date Contamination Unrelated to UST Activities Discovered: (405)
If only Tank Removal is selected, attach results showing soil is not contaminated

CONTRACTORINFORMATION. " = = .

Name: John’s Excavating | Site Contact: Carolyn Pouison Phone: 707-578-1184

Address: 1128 Halyard Dr. Santa Rosa, CA 95401

" _TANK REMOVAL | (Section 401)

Scheduled Start Date:’ ] Number and Size of Tank(s):

Explain Methods of:
Piping drainage or flushing {(310.1)

Liquid and sludge removal {310.2)

Vapor removal (370.3) [Check One] (1 Water Displacement Vapor Freeing® O Ventilation™

Emission controls required for vapor freeing or ventilation if tank size greater than 250 galions.
COMPLETE INFORMATION BELOW OR ATTACH SAMPLE RESULTS SHOWING SOIL IS UNCONTAMINATED (310.4)

" CONTAMINATED SOIL EXCAVATION AND. REMOVAL | (Section 402)

Scheduted Start Date: [ Scheduled Completion Date:

Purpose of Excavation: Removal of soil contaminated from fuel product piping.

Quantity of Soil: 200-300 cubic yards Organic Content & Type: Total Petroleum Hydrocarbons
Methods used to quantify and analyze soil: Encore® EPA 5035, EPA Methads 8015M and 82608
Method of Stockpile Control (304-306}

O water Spray Covered {J Vapor Suppressant (List Material Used):
Method of Site Closure (306)

Backfilled Contaminated Soil Removed

(0 Onsite Treatment {Describe): AIC or PIO #:

Loaded Trucks Covered? (306.2) Yes O No

. AERATION OF SOIL < 50 PPMW ORGANIC CONTENT _(Section 403)

You must submit a Permit Application and Risk Screening Analysis (Forms will be sent to you)

LR | FORBAAQMD USEONLY ! i v moia o s ol
Fax/PM Date: By: Disp to 1#: l Area. Date: By:
Inv Req Date: By: Fwd to Supv. Date: By:

See Paace Two to Complete This Form Approved 7/8/03



OTHER PUBLIC AGENCY CUNTACTED (Fire District, Hazardous M. zrials, City or County)? -

Agency Name: City of Santa Rosa Fire Depariment Contact Namae: Fire Prevention Bureau

Address: 355 Sonoma Ave. Santa Rosa, CA 95404

Phone: 707-543-3500

© . EMERGENCY REMOVAL ORDER APPLICABLE? .. ... .

Agency Name: Contact Name:

Address:

Phone:

H:\Pub_data\Janet\Reg 8-40\orms\notifdraft3.doc

GENERAL INFORMATION

This notification form shall be used to notify the BAAQMD of any projects subject to the reporting

requirements in Regutation 8, Rule 40, Sections 401 through 405, Notifications may be faxed to (415) 928-
0338 or mailed to the address listed at the bottorn of this form.

An inveice for payment will be sent to the person listed under "Contractor Information” as the person
responsible, unless the project is exempt from fee payment (see next item).

See "Frequently Asked Questions” (FAQ) for definition of projects, change procedures, permit requirernents,
emergency conditions, project exemptions, and fee exemptions. For any questions not answered in the FAQ,
contact the Compliance Assistance Counselor at (415) 749-4999.

INSTRUCTIONS

SITE OF ACTIVITY: Give the site street address and indicate if it has any existing BAAQMD site number,
for either a plant or GDF. Identify the specific project iocation if the site contains more than one building.
Indicate all applicable activity types by checking appropriate boxes. For reporting requirements under
Sections 401 through 403, additicnal information is required, as below.

CONTRACTOR INFORMATION: Identify the contractor that is responsible for performing the work at the

site location listed. This contractor is also responsible for payment of the applicabie notification fee, if the
project is not exempt.

SECTION 401 - TANK REMOVAL/REPLACEMENT: All soils disturbed and/or excavated as part of the
tank removal shall be subject to the requirements of Sections 304 through 306, unless the soil has been
determined not to be contaminated by measurement of organic content using the procedures in Secticns 601

and 602. Complete requirements for Section 402 or submit sample results showing that the soil is not
contaminated.

SECTION 402 - CONTAMINATED SOil. EXCAVATION AND REMOVAL:

* Be as accurate as possible for the Scheduled Start and Completion Dates. Specific requirements apply
for excavation projects triggered within either 45 or 90 days (Reg. 8-40-306.4) and Authority to Construct
requirements for projects lasting longer than three months (Reg. 2-1-128.16).

-

If a vapor suppressant is used, attach a product data sheet or MSDS,

if Method of Site Closure used is Onsite Treatment, describe specific method, (e.g., biocremediation, vapor
extraction, air sparging, thermal desorpticn, etc.).

» If Onsite Treatment is used, indicate whether an Authority to Construct was obtained by providing the
Application No. or attach copy of BAAQMD Certification of Exemption.

SECTION 403 - AERATION OF SOIL < 50 PPMW ORGANIC CONTENT: Section 301 exempts
from control the aeration of soil containing less than 50 ppmw of organic compounds, but Section 403 still
requires reporting of ANY sail aeration. if such a project does not meet the exemption criteria of Section 118,
then a Permit Application and Risk Screening Analysis must be submitted.

EMERGENCY REMOVAL INFORMATION ({IF APPLICABLE): The rule defines an emergency tank
removal ar excavation of contaminated soif as "carried out pursuant to an order of a state or local government
agency issued because the contaminated soil poses an imminent threat to public heaith and safety.” if the
project(s) meet this definition, then identify the agency that issued the order. Under Section 402
requirements, on line two, identify the purpose as indicated in the order.

939 Ellis Street, San Francisco, CA 94109
www.baagmd.gov




